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The Interagency Agreement (IAG) schedules the submuattal of the Draft Corrective
Measure Study/Feaszbﬂlty Study (CMS/FS) Report for Operable Unit (OU) No 2 on
November 4 1993 The work stoppage of five months to date extends the November 4
date to0 atleast April 1994 The onginal OU 2 milestone date was set by the IAG
planning logic which specifies submut-al of the Draft CMS/FS 3 months after submattal of
the Final Phase II RCRA Facihiies Investigation/Remedial Investigation (RFI/RI) Report
for QU 2 The current Five Year Plan (FY93 FY98) CMS/FS schedule for QU 2
indicates a 26 month time duration between submuttal of the Final Phase II RFI/RI Report
and submuttal of the Draft CMS/FS Report As discussed with your staff on

November 11 1993 1t was agreed that discussions to attempt to reduce this time frame
are approprate

Prior to implementation of the CMS/FS work scope DOE would like to reach agreement
on two 1ssues 1) the methodologies used for development of the CMS/FS Report and 2)
your expectations/requirements for the CMS/ES Report DOE feels early agreement on
these CMS/FS process 1ssues will reduce project costs and the potential for Stop Work
delays over the life of the project

Other significant 1ssues that will effect the entire ER program include agreement on
Applicable and Relevant and Approprate standards and Prebminary Remediation Goals
We would like to discuss these 1ssues from the perspective of OU 2 but wall consider
these discussions to lead further negotiation for the entire ER program
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As agreed 1n the November 11 meeting we will begin discussions on the QU 2 CMS/FS
in the first half of December 1993 We will contact you to schedule a meeting 1n the near
future If you have any questions regarding this 1ssue please contact Scott Grace at

966 7199 at your convenience

Sincerely

ant Manager for Transition
and Environmental Restoration
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